District of Columbia ¢l Status of Georgia Avenue Petworth M_etro St{ition Area And Corridor
Office of Planning v.+:7 Plan Implementation Actions
Fiscal Year 2010

Agency Estimated Starting Year Action - Description Status*
2006

GAP-RCE-2.2-J:- Petworth Library : Explore Petworth library improvements/expansion Future

Future

GAP-RCE-2.2-K:-Petworth Library : Explore opportunities for a new library

2006

In Process

GAP-MC-2.1-A:-3600 & 3500 : Complete infill facade improvements on these blocks.

GAP-MC-2.1-B:-2600 W : Improve facades. In Process

GAP-MC-2.1-C:-Entire Planning Area : Establish a pilot-project, the "Targeted Block No Action
Initiative" to take 1 or 2 existing neighborhood blocks that has high levels of deteriorated

residential properties and work with property owners to channel technical and financial

resources (both public and private) to improve exterior and interior physical appearance.

The "Targeted Block Initiative" will provide financial assistance to homeowners and

focus scarce resources one block at a time while creating a targeted, visible impact in

the community. The Initiative will also serve as a catalyst for improvement in

surrounding neighborhood blocks.

Improvement Program to include technical & development assistance to businesses.
Cancelled

GAP-MC-2.1-L:-3500 E : Home Again opportunity

GAP-MC-2.1-M:-3200-2900 E : Home Again opportunity Cancelled

GAP-RCE-2.2-A:-4200 E : On Upshur & 9th Streets, implement an aggressive business
development & fagade improvement program. Explore Main Street designation

Complete

GAP-RCE-2.2-E:- Home Again Initiative : Increase and improve the community"'s Complete
housing supply through the Home Again Initiative which works to put vacant and

abandoned properties into productive use. ldentify all the residential properties in the

Georgia Avenue study area to be included in the Home Again Initiative"s inventory. This

includes residential properties along the Georgia Avenue corridor as well as the

surrounding neighborhood blocks.

2006

GAP-MC-2.1-E:-Entire Planning Area : Restructure the Georgia Avenue Facade § Cancelled

GAP-MC-2.1-D:-Park Morton : Establish a Park Morton Task Force to focus on and Complete
address the issues surrounding the Park Morton public housing complex.
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Agency Estimated Starting Year Action - Description Status*
2006

GAP-MC-2.1-F:-Planning Area Public Realm : Implement public realm improvement
plans.

Planning Stage

GAP-MC-2.1-H:-3700 E : Explore site assemblage or minor fagade improvements. Complete

GAP-MC-2.1-1:-3700 W : Select developer and proceed with development per RFP

Complete

GAP-MC-2.1-J:-3700 W : Explore new development to include new school, new
recreation center, usable open space, health care center, and senior & other housing

Complete

GAP-MC-2.1-K:-3600 W : Continue to monitor current development proposal. Maximize
development potential of site.

Complete

GAP-MC-2.1-N:-2900 W : Opportunity for new development In Process

GAP-MC-2.1-0:-2700 W : Potential acquisition for redevelopment. No Action

GAP-MC-2.1-P:-Entire Planning Area : Create and/or link business In Process

assistance/development programs that cater to the needs of corridor businesses

GAP-MC-2.1-Q:-3900 W : DMPED to continue property acquisition for redevelopment In Process

GAP-MC-2.1-R:-3800 E : DMPED to continue property acquisition/negotiate business
relocation for new development

Complete

GAP-MC-2.1-S:-3800 W : Explore site acquisition. Future

GAP-MC-2.1-T:-3500 E : Potential acquisition for redevelopment on remaining block. No Action

GAP-MC-2.1-U:-3400 E, 3200 W, 2700 W : Potential acquisition for redevelopment. No Action

GAP-RCE-2.2-D:-3600 E : Explore site acquisition for potential parking and/or farmers No Action

market

GAP-RCE-2.2-F:-Tax Increment Financing : Establish a Tax Increment Financing (TIF)
district for Georgia Avenue, from Shepherd Street in Ward 4 to Park Road in Ward 1

Complete

GAP-RCE-2.2-G:-4100 E : Explore site assemblage & acquisition. Cancelled
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Agency Estimated Starting Year Action - Description Status*

GAP-RCE-2.2-H:-4100 W : Site acquisition Complete

GAP-RCE-2.2-1:-4000 W : Explore site acquisition No Action

GAP-MC-2.1-G:-Pedestrian Safety Measures : Explore & implement pedestrian safety Planning Stage
measures, including "countdown" pedestrian signals, crosswalks and medians. "
Redesign "saw tooth" bus lane.

GAP-RCE-2.2-B:-4200 : Explore traffic circulation changes and implement pedestrian In Process
safety measures.

GAP-RCE-2.2-C:-4700 E : Explore business viability, development & renovation options Complete
with owner

Grand Total: 32

* Future - No funding or action yet
Planning Stage - Project planning has been initiated by the lead or partner agencies
Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
No Action - No action has occurred
Complete - Done
Cancelled - Project is no longer contemplated or part of an agency workplan
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